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This is tu2 August 1, 1970 status of the PCB pollution
control progran,

I. PCB Levels in Sewer:

A,

B.

T c.

Summary of data on Aroclor losses to the river
were re;;rted in TSD Progress Report 91341:4119
Report #3, 6/23/70. Current losses are about
45 #/day to the river which 18 a concentration
of 200-250 ppbdb. .

Memo being published by M. Pierle covering the
sampling program for the plant. The Aroclor
Department and total plant effluent will be

monitored daily. Current effort is to improve

the sampling technique.

Aroclor analyzer received and laboratory is ready
for routine analysis. Sampling will .begin on a
routine basis this week.

) II. Projects To Reduce Senered PCB's From Aroclor Departrment

A.
B.

’, ' c.

D.

™10 ®fv 1 €8

Absorber rupture disk repiping (Est. 1512) complete.
Basin for trenches (Est. 1795) complete,

Blow tank demister (Est. 2031) project approved, long
Celivery items on order and project package will be
issued dy 8/7/70. -

Provide paving curbs and catch basin in Aroclor

department to prevent losses {rom spills especlally
in the tank car loading area. Guesstimated cost is
$60,000 to $80,000. Estimate will be submitted by

mid-August,
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III. Program to Eliminate Sewered PCB's From Using Departments

S A. Monitoring of losses by using dehartments continues.
| ‘ Summary report for July will be issued by 8/10/70.

' : B. The five Organic TSD process groups have responded
; with programs for their areas, These programs are
attached. Inorganic TSD 1s in the process of pre-
paring a program for Inorganic Departments.

C. Tony Rasmussen has completed an evaluation indicating
that a 45,000 gallon former SAB tank can be adapted
to store waste Aroclor until incineration facilities
are complete., This would reduce dumping liquid
Aroclors in the Sanitary Land Fill. Bob Moody 1is

' preparing an. estimate to modify this tank to unload

! tank cars and tank trucks. He is also preparing
an estimate for purchasing a used tank trailer for
in-plant hauling. EDC for these estimates is 8/10/70.

! ' IV. Removael of Soluble PCB's From Sewer Stream (reach 10 ppd)

No work being done at WGK. Research at Anniston working
on process.

; V. PCB Levels in Atmosphere

A. Points of loss have been determined. Report bdeing
. published. Most severe losses are from therminol units
in Depts. 239, 245, 248 and 255. Work begun to correct
these areas,. .

B. Equipment has been purchased to take vapor samples.
Where vapor is flowing, locases can be measured quanti-
tatively. Where vapor flows cannot be measured such es
in dbreather vents, qualitative results will be obtained.
Will complete this as per schedule by 9/1/70.
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- Estimate completed,

. VI. B Rework Project (Est. 2095)
A~ ’ capital, ’ expense, Approprlation request
$2,000

being typed.
Phase I - Modify piping to use #4 still for 1254 and 1265
Aroclors - Complete and in operation,

verbally approved.
Phase II - Install piping to rework direct from tank cars.
Project package has gone to the field. Pump and
: other long delivery items on order. $6,000
. verbally approved,
Phase III - Install rework feed tank - Storage tank from

phenol-department on hold.

VII. Incinerstion Liaison
Phenol department fusion reactor area firmed up as
Tony Rasmussen

location for Aroclor incineration.

named Manufacturing Representative.
| . 7”{ Cg' 6*“”’4/////

A.

W. C. Engman
Technical Services Department
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